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SR 21/South of Republic - Gold Creek Bridge Emergent Repair
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start Q3 2017 Q3 2017 On Schedule

Environmental Complete

Right of Way Complete Q1 2019 Q1 2019 On Schedule

Contract Advertisement

Operationally Complete

Q1 2019

Q4 2020

Q1 2019

Q4 2020

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

602114D

Eastern 

SR 21

Construction

As of Date:

Regional Admin:

Legislative Districts:

August 2020

M. Gribner

07

Project Information

As of February 2020: This delay is due to additional time required to meet permitting 
requirements for work within the channel and added vegetation. 

Watch List Description

Project Description

West Fork San Poil River Bridge 21/321 emergent roadway repair, installation of Bailey Bridge, 
and scour repair at bridge abutments to restore minimal service. Flooding critically scoured 
structure causing sufficient structural damage to warrant replacement of the structure.         

Contractor: 009426 – N.A. Degerstrom, Inc. - $5,673,976.14 - 5/6/19
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